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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 858 Date: 21-Jun-2013 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 382

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Went to see the S1 and S2 Shear key new design mock-up, see photos below for more details.

- Resumed analysis and compiling a report for the S1 and S2 Shear key new design centerline core hole
As-Built survey. Received ABF numbers of the core holes centerline for comparison to Caltrans
measurements.

- Continued to review project control for the entire SFOBB laser scan.

- See Pamela Gagniers diary for the S1/S2 Shear Key modification work today as she is tracking the labor,
equipment, and work progress of Conco, IPMC, and ABFJV.

Attachment

Closeup of the rebar, ducts, cooling pipes, etc in the Shear Key
mockup to test the concrete mix flow and consolidation.

Conco carpenters forming up the Shear Key new design mock up near
the ABF office on Burma Road.
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OC Jones and Sons starting epoxy AC paving operations near Hinge
KE today.

Closeup of the rebar, ducts, cooling pipes, etc in the Shear Key
mockup to test the concrete mix flow and consolidation.
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